
WBS % Comple Level Name Start
1.1.9.17 0% 1 Production Modules Available Wed 1/5/05
1.1.9.18 0% 1 Outer detector Complete Thu 2/23/06
1.1.9.19 0% 1 Ready to install into ISL Wed 5/31/06

1.1.5.4.1.13 0% 2 L2MS Prototype stave #1 complete Thu 12/5/02
1.1.2.1.2.4 0% 2 L2MS 2nd chip submission Thu 2/20/03

1.1.2.10.2.4 0% 2 L2MS Testing #1 complete- go ahead for #2 Thu 4/3/03
1.1.3.1.2.4 0% 2 Production Sensor submission Fri 5/16/03
1.1.2.1.3.5 0% 2 L2MS Production chip submission Tue 9/9/03

1.1.2.10.3.4 0% 2 L2MS Go ahead for Preproduction Tue 11/11/03
1.1.6.3.1.1.5 0% 2 Milestone:  all tests of stave installation, screen mounting, complete Fri 12/5/03

1.1.2.3.1.3.12 0% 2 L2MS preProduction hybrid available Thu 3/25/04
1.1.5.2.2.8 0% 2 L2MS L0 prototype modules complete Wed 5/26/04

1.1.2.10.4.6 0% 2 L2MS Goahead for DAQ production Mon 7/19/04
1.1.2.3.1.4.9 0% 2 L2MS Production hybrid available Tue 11/9/04
1.1.5.3.4.8 0% 2 L2MS Production module available Wed 1/5/05

1.1.6.1.11.3.5 0% 2 L0 Supports Complete Thu 5/5/05
1.1.5.4.4.11 0% 2 L2MS 100 Production staves complete Thu 5/26/05
1.1.6.3.1.3.3 0% 2 L2MS Stave Installation Begins Fri 6/24/05
1.1.5.4.4.14 0% 2 L2MS Production staves complete Tue 10/18/05
1.1.6.3.1.3.8 0% 2 L2MS Stave Installation Complete Thu 12/8/05
1.1.6.3.2.3.6 0% 2 L2MS Inner detector complete Wed 1/4/06

1.1.6.3.1.3.16 0% 2 Outer detector complete Thu 2/23/06
1.1.6.4.8 0% 2 L2MS SVX2b Ready for Installation into ISL Wed 5/31/06

1.1.2.1.1.9 100% 3 1st Chip ready for hybrids Mon 7/15/02
1.1.5.4.1.11 0% 3 Prototype Stave #1 available Tue 11/5/02
1.1.2.1.2.2 0% 3 2nd Chip: submission (eng. Run) Thu 1/23/03

1.1.2.10.2.2 0% 3 Testing of Prototype DAQ Chain Complete- go ahead for #2 Thu 3/6/03
1.1.2.1.3.3 0% 3 Production chip Submission Mon 8/11/03

1.1.2.10.3.2 0% 3 Go ahead for Preproduction Tue 10/14/03
1.1.2.3.1.3.10 0% 3 Preproduction Hybrid Available Thu 2/26/04

1.1.5.2.2.7 0% 3 L0 prototype modules complete Wed 5/26/04
1.1.2.10.4.4 0% 3  DAQ Production Go-Ahead Fri 6/18/04
1.1.2.3.1.4.7 0% 3 Production Hybrids Available Wed 10/13/04
1.1.5.3.4.6 0% 3 1st production module available Fri 12/3/04
1.1.5.4.4.9 0% 3 100 Production Staves complete Fri 4/29/05

1.1.6.3.1.3.1 0% 3 Stave installation begins Thu 5/26/05
1.1.5.4.4.12 0% 3 Stave  Production Complete Tue 9/20/05
1.1.6.3.1.3.6 0% 3 Stave installation complete Tue 11/8/05
1.1.6.3.2.3.5 0% 3 Inner Detector Complete Wed 1/4/06

1.1.6.3.1.3.14 0% 3 Outer Detector Complete Thu 1/26/06
1.1.6.4.6 0% 3 SVX2b Ready for Installation into ISL Thu 5/4/06
1.1.5.1 100% 4 Beginning of Mechanical Project Mon 1/7/02

1.1.3.1.3.1 100% 4 Prototype Sensors: submission (Axials) Fri 3/29/02
1.1.2.1.1.2 100% 4 1st Chip submission (eng. Run) Thu 4/4/02
1.1.2.6.1.2 100% 4 Prototype#1 MPC submission Thu 4/25/02

1.1.2.3.1.1.2 100% 4 Hybrid#1: Submission Thu 5/2/02
1.1.2.9.1.2 100% 4 FTM ready for milestone #1 Fri 5/3/02
1.1.3.1.1.4 100% 4 Prototype Sensors: submission (SAS) Fri 5/24/02
1.1.5.4.1.2 100% 4 Prototype Stave Design complete Fri 5/24/02
1.1.2.5.1.2 100% 4 Prototype#1 Bus Cable Submission Fri 5/31/02

1.1.2.4.1.1.2 100% 4 L0 Test cables Available Fri 6/21/02
1.1.2.2.1.4 100% 4 Transceiver: MPR submission Mon 7/15/02

1.1.2.8.2.1.4 100% 4 JPC-Crates cables available for milestone #1 Mon 7/15/02
1.1.3.1.3.3 100% 4 Prototype Sensors Available (Axials in Japan) Tue 7/16/02

1.1.2.3.1.1.4 100% 4 Hybrid #1 ready for chips Mon 7/22/02
1.1.2.5.1.4 100% 4 Prototype #1 Mechanical Bus cables available Fri 7/26/02

1.1.2.8.1.1.3 100% 4 MPC-JPC Cables available for milestone#1 Mon 7/29/02
1.1.3.1.1.6 100% 4 Prototype Sensors Available (Axials in US)) Tue 7/30/02

1.1.2.3.1.1.6 100% 4 Hybrid #1 available Tue 8/6/02
1.1.5.3.1.5 100% 4 Prototype modules available Mon 8/19/02
1.1.2.5.1.5 100% 4 Prototype#1 Electrical Bus Cable available Mon 9/9/02
1.1.5.4.1.6 0% 4 Prototype Stave: Electrical Cores available Mon 9/23/02

1.1.2.11.1.3 100% 4 Prototype Power Supplies available Tue 9/24/02
1.1.2.6.1.5 0% 4 Prototype#1 MPC Available Wed 10/16/02
1.1.5.4.1.8 0% 4 Ready to begin Prototype  Electrical Stave Construction Wed 10/16/02

1.1.2.3.2.1.2 0% 4 Prototype#1 L0 hybrid: Submission Mon 10/21/02
1.1.3.1.3.4 0% 4 Prototype Sensors Available (SAS in Japan) Wed 10/30/02
1.1.2.2.2.3 0% 4 Transceiver: submission Thu 10/31/02
1.1.5.3.1.6 0% 4 Prototype modules complete Tue 11/5/02
1.1.3.1.1.7 0% 4 Prototype Sensors Available (SAS in US)) Wed 11/13/02

1.1.2.4.2.1.3 0% 4 L0 cable prototype available (Japan) Fri 12/13/02
1.1.2.4.1.1.5 0% 4 L0 cable prototype available (in US) Thu 1/2/03
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1.1.2.3.2.1.5 0% 4 Prototype#1 L0 hybrid Available Wed 1/22/03
1.1.2.2.2.8 0% 4 Transceiver Chips available Mon 2/24/03
1.1.2.2.2.9 0% 4 Transceiver Chips Complete Mon 3/17/03

1.1.2.3.1.2.2 0% 4 Hybrid #2: Submission Thu 4/3/03
1.1.2.5.2.2 0% 4 #2 Bus Cable Submission Thu 4/3/03
1.1.2.6.2.2 0% 4 #2 MPC Submission Thu 4/3/03
1.1.2.7.1.4 0% 4 Prototype#1 JPC Submission Tue 4/29/03
1.1.4.4.2.2 0% 4 Rasniks Complete Mon 5/12/03
1.1.2.5.2.4 0% 4  #2 Mechanical Bus cables available Fri 5/30/03

1.1.2.1.2.10 0% 4 2nd Chip ready for hybrids Fri 6/13/03
1.1.2.5.2.5 0% 4 #2 Electrical Bus Cable available Fri 6/13/03

1.1.2.3.1.2.4 0% 4 Hybrid #2 ready for chips Fri 6/20/03
1.1.2.7.1.7 0% 4 Prototype#1 JPC Available Wed 6/25/03
1.1.2.6.2.5 0% 4 #2 MPC Available Mon 7/7/03

1.1.2.3.1.2.6 0% 4 Hybrid #2 available Tue 7/8/03
1.1.5.3.2.2 0% 4  modules # 2 available Tue 7/22/03
1.1.5.4.2.3 0% 4  #2 Stave available Tue 8/19/03
1.1.2.2.3.2 0% 4 Transceiver: submission Tue 9/9/03
1.1.3.1.4.3 0% 4 Production Sensors Available (Japan) Wed 9/10/03
1.1.3.1.2.7 0% 4 Production Sensors Available (in US) Wed 10/8/03
1.1.3.2.1.3 0% 4 L0 Production sensor order Wed 10/8/03
1.1.2.7.2.2 0% 4 #2 JPC Submission Fri 10/31/03
1.1.2.9.2.3 0% 4  FTM Submission Fri 10/31/03

1.1.2.3.1.3.5 0% 4 Preproduction Hybrid: Submission Tue 11/11/03
1.1.2.5.3.2 0% 4 Preproduction Bus Cable Submission Tue 11/11/03
1.1.2.6.3.2 0% 4 Preproduction MPC Submission Tue 11/11/03

1.1.2.8.1.2.2 0% 4 MPC-JPC Preproduction Cables and Connectors Finalized Thu 12/11/03
1.1.2.8.2.2.2 0% 4 JPC-Crates preProduction Cables Finalized Thu 12/11/03
1.1.2.2.3.7 0% 4 Transceiver Chips available Mon 12/29/03
1.1.2.7.2.5 0% 4 #2 JPC Available Mon 1/5/04

1.1.2.1.3.10 0% 4 Production Chips ready for hybrids Thu 1/15/04
1.1.2.2.3.8 0% 4 Transceiver Chips Complete Thu 1/29/04
1.1.2.5.3.4 0% 4 Preproduction Bus Cables available Thu 1/29/04

1.1.2.3.1.3.7 0% 4 Preproduction Hybrid ready for chips Thu 2/5/04
1.1.2.4.2.2.2 0% 4 L0 production cables available (Japan) Fri 2/6/04
1.1.2.6.3.5 0% 4 Preproduction MPC Available Thu 2/12/04
1.1.5.4.3.6 0% 4 Preproduction Stave: mechanicals available Thu 2/12/04
1.1.2.9.2.6 0% 4  FTM available Tue 3/2/04
1.1.5.2.2.5 0% 4 L0 Prototype modules available Wed 3/3/04

1.1.2.4.1.2.4 0% 4 L0 cables Available (US) Fri 3/5/04
1.1.2.8.1.2.5 0% 4 MPC-JPC preproduction cables available Thu 3/11/04
1.1.2.8.2.2.5 0% 4 Preproduction JPC-Crates cables available Thu 3/11/04
1.1.5.3.3.6 0% 4 Preproduction  modules available Thu 4/8/04

1.1.2.10.4.2 0% 4 Ready to test Preproduction DAQ chain Thu 4/22/04
1.1.5.4.3.10 0% 4 Preproduction Stave: electricals available Thu 4/22/04
1.1.5.4.3.13 0% 4  Stave Production go-ahead (Cores) Thu 4/29/04
1.1.6.1.1.2.3 0% 4 Bulkhead Final Design Complete Fri 5/21/04

1.1.6.1.11.2.5 0% 4 preproduction CF support ready and tested Wed 5/26/04
1.1.2.1.3.11 0% 4 Chip testing Complete Wed 6/2/04
1.1.2.11.2.2 0% 4 Final Decision on Power Supply System Fri 6/18/04

1.1.2.3.1.3.13 0% 4 Preproduction Hybrid complete Fri 6/25/04
1.1.2.3.1.4.3 0% 4 Production Hybrid Submission Mon 7/19/04
1.1.2.5.3.6 0% 4 Production Bus Cable Submission Mon 7/19/04
1.1.2.6.4.2 0% 4 Production MPC go ahead Mon 7/19/04

1.1.2.4.1.2.5 0% 4 L0 cables Complete Tue 7/20/04
1.1.2.3.2.2.2 0% 4 Production L0 Hybrid Submission Fri 7/23/04
1.1.3.2.1.7 0% 4 L0 Sensors Complete Tue 7/27/04

1.1.5.4.3.14 0% 4 Preproduction Stave: electricals complete Mon 8/16/04
1.1.2.5.3.8 0% 4 Production Bus cables available Tue 8/17/04
1.1.5.3.3.7 0% 4 Preproduction  modules complete Mon 8/23/04
1.1.3.2.1.6 0% 4 L0 Sensors Available Tue 8/24/04

1.1.2.11.3.3 0% 4 Power supply Production go ahead Mon 8/30/04
1.1.5.4.4.5 0% 4 Production Stave: mechanicals available Mon 8/30/04
1.1.2.5.3.9 0% 4 Production Bus Cables complete Tue 9/28/04
1.1.2.6.4.4 0% 4 Production MPC available Tue 10/12/04

1.1.2.3.2.2.6 0% 4 Production L0 hybrid available Mon 10/18/04
1.1.2.3.2.2.7 0% 4 Production L0 hybrid complete Mon 11/22/04
1.1.2.7.3.3 0% 4 Preproduction JPC Submission Tue 11/30/04
1.1.5.2.3.6 0% 4 L0 Production Modules Complete Wed 12/1/04
1.1.5.3.4.5 0% 4 Production modules available Fri 12/3/04

1.1.6.1.1.2.6 0% 4 Bulkheads Complete Fri 12/10/04
1.1.2.11.3.6 0% 4 Production Power Supply Available Thu 12/23/04
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1.1.5.4.4.8 0% 4 Production Staves Available Thu 1/20/05
1.1.2.6.4.6 0% 4 Production MPC complete Thu 2/24/05

1.1.2.8.1.2.7 0% 4 Production go ahead on MPC -JPC cables Thu 2/24/05
1.1.2.8.2.2.7 0% 4 Production go ahead on JPC-Crates cables Thu 2/24/05
1.1.2.7.3.7 0% 4 Preproduction JPC available Tue 3/8/05
1.1.2.9.3.3 0% 4 Preproduction FTM Submission Tue 3/29/05

1.1.6.3.1.2.5 0% 4 Ready for stave installation Fri 4/8/05
1.1.5.2.3.5 0% 4 L0 Production Modules Available Wed 4/20/05
1.1.3.1.2.8 0% 4 Production Sensors Complete Fri 4/22/05
1.1.2.7.4.2 0% 4 Production JPC go ahead Wed 6/1/05

1.1.2.8.1.2.10 0% 4 MPC-JPC production cables available Mon 6/20/05
1.1.2.8.2.2.10 0% 4 Production JPC cables available Mon 6/20/05
1.1.2.3.1.4.10 0% 4 Hybrid Production Complete Fri 6/24/05

1.1.2.7.4.6 0% 4 Production JPC Available Thu 7/7/05
1.1.2.9.3.6 0% 4 Preproduction FTM available Fri 7/8/05
1.1.5.3.4.9 0% 4 Module Production complete Mon 8/8/05

1.1.2.8.1.2.11 0% 4 Production cables complete Tue 9/13/05
1.1.2.8.2.2.11 0% 4 Production JPC cables complete Tue 9/13/05
1.1.6.2.1.2.4 0% 4 Ready to integrate inner and outer detectors Mon 10/3/05
1.1.2.7.4.7 0% 4 Production JPC Complete Thu 10/6/05
1.1.2.9.4.2 0% 4 Production go ahead on FTMs Fri 10/14/05

1.1.2.11.3.8 0% 4 Power Supply Complete Tue 11/8/05
1.1.2.9.4.5 0% 4 Production FTM available Tue 1/17/06
1.1.2.9.4.6 0% 4 Production FTMs complete Tue 3/14/06
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